SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: Coleman Fire Station #33 CHANGE ORDER NUMBER:
DATE:
ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE:
4430 NE 83rd Rd CONTRACT FOR:

Wildwood FL 34785

The Contract is changed as follows:

8- Coleman FS #33
3.22.2011

10.12.2010
$2,150,272.00

This deduction in contract amount for the Coleman Fire Station #33 is to free the funds necessary for Sumter County to prepare

Owner Direct Purchase Order to HD Supply Electrical for tax savings.
HD Supply Electrical PO# 54694 for electrical rough-in materials $22,597.30

ROSI, LLC PO# 54696 for toilet compartments $1,900.00
ROSI, LLC PO# 54697 for bath/shower accessories $1,850.00

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was

Net change by previously authorized Change orders

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)
(unchanged) by this Change Order in the amount of

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Builders Inc.
ARCHITECT CONTRACTOR

2641 Sunset Point Rd 4430 NE 83rd Rd

Address Address

Clearwater FL 33759 Wildwood FL 34785

BY BY

Rick Bacon Emmett Sapp

DATE DATE

$2,150,272.00
$424,194.13
$2,574,466.13

(526,347.30)
$2,548,118.83

0 Days

Sumter County BOCC

OWNER

Address

BY

Don Burgess - Chairman

DATE
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